
 

2003 FOREIGN LANGUAGE PRIMARY ADOPTION 
TIMELINE 

REVISED BY THE STATE  BOARD OF EDUCATION,  FEBRUARY 5, 2003 
( State Board Adopted Timeline of April 24, 2002) 

 
Dates  Key Events 

May 9, 2001 State Board adopts Foreign Language Framework and evaluation 
criteria 

June 2002 Meeting with publishers to review Foreign Language Evaluation 
Criteria 

May-Sept. 2002 Recruit Foreign Language (FL) Instructional Materials Advisory 
Panel (IMAP) and Language Experts (LE). 

November 2002 Commission votes to recommend FL IMAPs and LEs to State Board 
of Education (SBE) 

November 20, 2002 Notification of FL Invitation to Submit Meeting sent to producers 
and publishers of instructional materials. 

December 20, 2002 Deadline for publisher response to Invitation to Submit Meeting 
(ITS). 

        December 2002- 
January 2003 

SBE action on IMAP and LE nominees. 

January 29, 2003 Invitation to Submit meeting for representatives of 
publishers/producers. 

March 3, 2003 

Deadline for receipt by California Department of Education (CDE) 
of submission CD-ROM, technology requirements, and Publisher's 
Checklist indicating Alternate Sampling Plan requests (Alternate 
Sampling Plan is Optional) and summary giving details of planned 
submission. 

March 24-27, 2003 IMAP & LE training and publisher presentations.* 

March 28, 2003 Deadline for publishers to request written permission from CDE to 
sample in other than final form materials 

April 10, 2003 
Deadline for receipt of instructional resource samples submitted for 
adoption documentation by all designated evaluation/shipping 
locations 

April 15, 2003 Distribution of requests for price quotations by CDE 

                                                 
* Training was originally scheduled for March 24-28, 2003. 



 

Dates  Key Events 

April 2003 
Materials on display at Learning Resource Display Centers (LRDCs) 
throughout the state.  Forms for public comment are available at the 
centers. 

May 21-23, 2003 Legal and Social Compliance Review** 

June 13, 2003 Distribution of notices of noncompliance with social content 
requirements to publishers/producers 

June 16, 2003 Deadline for receipt by CDE of price quotations, including 
transportation costs 

June 25, 2003 Deadline for publishers/producers to withdraw from the adoption 

July 7-10, 2003 Deliberations by LEs and IMAPs 

July 14, 2003 Deadline for receipt by CDE of publishers' responses to 
noncompliance notices (legal compliance) 

September 2003 
Curriculum Commission Meeting: Public hearings conducted by 
Subject Matter Committee and full Commission; Commission takes 
action (Note: Three day Commission Meeting). 

Sept-Oct 2003 Required 30-day public display of recommended resources at 
LRDCs. Forms for public comment are available at the centers. 

October 2003 Public notification regarding LRDC public display of recommended 
resources for adoption 

November 2003 Curriculum Commission presents recommendations to State Board 
of Education (SBE); SBE conducts public hearing (Info/Action) 

December 2003 State Board action required to meet primary adoption timeline 

       Dec-Jan 2003-04 Finalize SBE Report for CDE website 

Dec 2003-Jan 2004 Distribution of Price Lists and Order Forms to school Districts 

January 2004 Post adoption briefing for all approved publishers 

February 2004 Deadline for receipt of final printed resources reflecting legal 
compliance correction (60 days after SBE action) 

February 2004 Deadline for publisher to send materials for Braille Transcription 
 

                                                 
** The Legal and Social Compliance review will be integrated into the content review conducted 
by the Language Expert and Instructional Materials Advisory Panels.  


